NORTHEAST ASPHALT, INC.
A WALBEC GROUP COMPANY

SU-1801 Schedule

Project Manager: Michelle Lachat

JOB NAME: Village of Suamico Roadways Project 2018

CURRENT WEEK ENDING:	7/14/2018	June	July				
WORK DESCRIPTION		7/9 - 7/14	7/16 - 7/21	7/23 - 7/28	7/30 - 8/4	8/6 - 8/11	COMMENTS
	Crew / Responsibility	M T W R F S	M T W R F S	M T W R F S	M T W R F S	M T W R F S	
Pittsfield - St. Augustine							
Traffic Control	Barricade Flasher						
Install Box Culvert	McKeefry & Sons						
Pulverize Roadway	NEA						
Fine Grade Roadway	NEA						driveway aprons will be sawed and removed as required during this time
Pave Roadway	NEA						driveway aprons will be paved during this time
Shoulder Roadway	McKeefry & Sons						
Suamico - Brown & Moonlight							
Traffic Control	Barricade Flasher						
Install Culverts	McKeefry & Sons						
Suamico - St. Pats							
Shoulder Roadway	McKeefry & Sons						