

Northeast asphalt, Inc's - Three Week Lookout Schedule																								
JOB NAME: USH 41; Green Bay - Oconto																								
May																								
4/30 - 5/5					5/7 - 5/12					5/14 - 5/19					5/21 - 5/26					COMMENTS				
M	T	W	R	F	S	M	T	W	R	F	S	M	T	W	R	F	S	M	T		W	R	F	S
<b>Traffic Control</b>																								
SB Inside Lane Closure, North of CTH B																							Long Term	
SB Outside Lane Closure, North of CTH B																							NEA Milling & Paving, North of CTH B	
Harbor Lights Rd Closure																							Long Term	
CTH B EB & WB Shoulder Closures																							Ongoing as needed	
SB USH 41 Inside Lane Closure, Off-peak Daytime																							Off-Peak Daytime Access & Traffic Switch Prep	
NB USH 41 Inside Lane Closure, Off-peak																							Off-Peak Daytime Access & Traffic Switch Prep	
SB USH 41 Inside Lane Closure, Night-time																							PM	NEA Milling & Paving, South of CTH B; B-5-131 Girder
SB USH 41 Outside Lane Closure, Night-time																							PM	NEA Milling & Paving, South of CTH B
NB USH 41 Inside Lane Closure, Night-time																							PM	NEA Milling & Paving, B-5-131 Girder
NB Outside Lane Closure, Night-time																							PM	NEA Milling & Paving
NB On-Ramp Closure																							PM	NEA Milling & Paving
USH 41 NB Full Closure with Detour																							PM	Harbor Lights Rd Demo
USH 41 SB Full Closure with Detour																							PM	Harbor Lights Rd Demo