

Northeast asphalt, Inc's - Three Week Lookout Schedule																		
JOB NAME: USH 41; Green Bay - Oconto																		
June									July									
6/11 - 6/16			6/18 - 6/23			6/25 - 6/30			7/2 - 7/7				COMMENTS					
M	T	W	R	F	S	M	T	W	R	F	S	M	T	W	R	F	S	
<b>Traffic Control</b>																		
CTH B with NB & SB Ramps, Full Closure													X	CTH B Detour by Brown County				
CTH B & SB Ramps Full Closure														CTH B Detour by Brown County				
Railroad Crossing Closed														Access across RR restricted to coordination with RR flagger & Moving Barrier Block				
Harbor Lights Road Closure																		
NB USH 41 Inside Lane Closure, Off-peak Daytime														Median Grading, Cable Guard, Harbor Lights Daytime Staging/Access				
NB USH 41 Outside Lane Closure, Off-peak Daytime														Harbor Lights Beam Setting & Daytime Staging/Access, Surface Drains & Pipe Work NB				
SB USH 41 Inside Lane Closure, Off-peak Daytime														Median Grading, Cable Guard, Harbor Lights Daytime Staging/Access				
SB USH 41 Outside Lane Closure, Off-peak Daytime																		
SB USH 41 Inside Lane Closure, Night Time														Harbor Lights Girders, Bolt Replacement, Grading-Rolling Road Blocks 6/19 & 6/20 both directions				
NB USH 41 Inside Lane Closure, Night Time														Harbor Lights Girders, Bolt Replacement, Grading-Rolling Road Blocks 6/19 & 6/20 both directions				