

Northeast asphalt, Inc's - Three Week Lookout Schedule																								
JOB NAME: USH 41; Green Bay - Oconto																								
July										August														
7/9- 7/14					7/16- 7/21					7/23 - 7/28					7/30 - 8/4			COMMENTS						
M	T	W	R	F	S	M	T	W	R	F	S	M	T	W	R	F	S	M	T	W	R	F	S	
<b>Traffic Control</b>																								
CTH B & SB Ramps, Full Closure														CTH B Detour by Brown County										
Railroad Crossing Closed														Access across RR is cut off										
Harbor Lights Road Closure																								
NB Daytime Closures														Grading, Sewer Work, Cable Guard, Beam guard, Structures Work										
SB Daytime Closures														Grading, Pipe Work, Cable Guard, Work by Brown County										
NB Nightly Lane Closures														Cable Guard, Structures work										
NB Ramp Closures														NB Bridge approaches, Milling & Temp Ashphalt, Traffic Switch, Temp Barrier, Electrical @ Ramps, Moving Equip & Mat'ls										
SB Nightly Lane Closures														Cable Guard, Structures work										
NB USH 41 Full Closure for Girder Erection														Harbor Lights Girders-Will Require NB Traffic Detour(Would like to use existing detour route signed by Brown Co.)										
SB USH 41 Full Closure for Girder Erection														Harbor Lights Girders-Will Require SB Traffic Detour(Waiting for Proposed Detour Route)										
Oconto County NB Inside Lane Closures																								
Oconto County SB Inside Lane Closures																								

**Below is a summary of upcoming planned North Bound lane/ramp closures:**

- Tuesday, July 10 from 5:00 AM to 1:00 PM.
- Wednesday, July 11 from 5:00 AM to 1:00 PM.
- Monday, July 16 from 5:00 AM to 1:00 PM.
- Tuesday, July 17 from 5:00 AM to 1:00 PM.